TIME EXTENSION PROPOSAL

Sl No	Item	Description	Remarks
1	Name of the Work	Construction of RCC drains in Vishwesharaiah road and other roads in ward no.13, Shettyhalli Sub-Division.	
2	Estimate Cost	Rs. 18.00 Lakhs	
3	Job Code	013-18-000035	
4	A/S No	BBMP/EE/DD /AS /521/ 2017-18 Date: 25.11.2017	
5	T/S No	BBMP/EE/DD/TS/381/17-18 Dated: 25.11.2017	
6	Work order/Agreement No	BBMP/EE/DD/WO/285/17-18 Dated: 14.03.2018	
7	Tender Premium	5%	
8	Stipulated Time for Completion of Work	45 days	
9	Targeted monthly progress		
10	Progress Achieve till date		
11	Reasons for delay		
12	Time extension requested		
13	Asst. Executive Engineer recommendation	Time extension may be granted without penalty	
14	Executive Engineer recommendation		
15	Chief Engineer recommendation		
16	Time extension granted		
17	Conditions imposed if any		

Assistant Engineer
Ward no.13

Asst.Executive Engineer
Shettyhalli sub division

Executive Engineer
Dasarahalli Division

Scanned by CamScanner